
MONTHLY PROGRESS REPORT 
July 2014, TASK ORDER 03 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 03 (Cherokee County HHRA) 
SRC Project No.: FA558.003 
Period covered by this invoice: 07/01/2014 - 07/31/2014 

FINANCIAL SUMMARY 
Category Expenses Budget Percent 

Complete1 
Category 

This period Cumulative Ceiling Funded Remaining 
Percent 

Complete1 

Labor $1,813.07 $19,311.48 $66,214.00 $66,214.00 71% 29% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $ 75.00 $ 75.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
t Based on funded budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1- Project Management 
• Delivered the Monthly Progress Report. 

Subtask 1.2 - Data Usability Evaluation 
• On July 24, SRC received from EPA information concerning the background concentrations 

and exposure parameters for the HHRA. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox 
Values! 
• This task is complete. 

Task 2 - Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Task 3 - Project Closeout 
D Task has not begun. 
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DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Monthly progress reports will be delivered. Project management calls are anticipated to 

continue. 

Subtask 1.2 - Data Usability Evaluation 
• SRC will continue to follow-up with EPA on the background information from the RI and the 

exposure variable information. 

Subtask 1.3 - Risk Assessment Workplan fCSM. Exposure Pathway ID. Exposure Factors and Tox 
Values! 
• SRC anticipates comments on the draft RAWP that was delivered in June. 

Task 2 - Baseline Human Health Risk Assessment 
D Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Task 3 - Project Closeout 
D Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 




